COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2017

ESTI MATE SUMVARY 14:51: 24
CONTI D C19668 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19668- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 68.0  DAYS TI VE ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TI ME: 15.11 ORI G TI VE ALLOW 450 WORK DAYS
PROJECT NO STR2871- 034
US287 | N LAVAR- PARK TO COLONI A
NAVE OF RQAD:
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 05/ 27/ 2017 DATE TI ME STARTED 10/ 28/ 2016
4901 S. Wndermere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 27/ 2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 12,736, 916. 34 PARTI Ol PATI NG $ 1,681, 732.24 $ 539, 134. 37
AWARD PRQIECT AMT: $ 12,394, 660. 00 NON-PARTI Ol PATI NG 234, 323.00 28, 060. 00
PERCENT COVPLETE: 15. 04% TOTAL EARNI NGS 1, 916, 055. 24 567,194. 37
FUNDS AVAI LABLE: $ 10,820, 861. 10 STOCKPI LED MATERI ALS 326, 590. 39 -28,798.76
GROSS EARNI NGS 2,242, 645. 63 538, 395. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -40, 718. 86 -8, 634.43
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,201, 926. 77 529, 761. 18
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,201, 926. 77 529, 761. 18
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 529, 761. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19668

PCN: 19668- Bl D

PRQJECT: STR2871- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure

0010 202-00009

Tree Trinm ng

0015 202-00010

Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00021

Renoval of Manhol e

0030 202-00035

Renoval of Pipe

0035 202-00090

*Renoval of Delineator

0040 202-00190

0045 202-00200

Renoval of Sidewal k

0050 202-00202

Renoval of CQutter

0055 202-00203 Renoval of Curb and Cutter

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
EACH
900. 00000
1. 000
LS
5, 000. 00000
1. 000
EACH
450. 00000
15. 000
EACH
640. 00000
11. 000
EACH
860. 00000
1, 442. 000
LF
19. 00000
20. 000
EACH
6. 00000
1, 685. 000
SY
8. 00000
1, 383. 000
SY
8. 00000
208. 000
LF
17. 00000
15, 002. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 500
0. 000
0. 500

44.000
20. 000
64. 000

3. 000
0. 000
3. 000

385. 000
299. 000
684. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

1, 407. 000
1, 193. 000
2,600. 000

Page 2
ESTI MATE RUN 06/ 12/ 2017

14:51: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
430. 00
380. 00
1, 216. 00
0. 00
18. 00
2,392. 00
5,472. 00
0. 00
0. 00
102. 00
102. 00
3,579. 00
7, 800. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 202-00207 Renoval of Brick Pavers 1, 419. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0070 202-00210 Renoval of Concrete Pavenent 680. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 202- 00220 Renoval of Asphalt Mat 19, 903. 000 0. 000
SY 69. 000 345. 00
5. 00000 69. 000 345. 00
0080 202-00226 Renoval of Asphalt Mat (Special) 24, 579. 000 1, 456. 000
SY 22.000 264. 00
12. 00000 1, 478. 000 17, 736. 00
0085 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202-00250 *Removal of Pavenment Marking 34, 200. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0095 202-00700 *Renoval of Light Standard 26. 000 8. 000
EACH 5. 000 2, 000. 00
400. 00000 13. 000 5, 200. 00
0100 202-00810 *Renoval of G ound Sign 48. 000 3. 000
EACH 0. 000 0. 00
66. 00000 3. 000 198. 00
0105 202-00821 *Renoval of Sign Panel 48. 000 13. 000
EACH 11. 000 506. 00
46. 00000 24.000 1, 104. 00
0110 202-00825 *Renoval of Flashing Beacon 3. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00827 *Renoval of Pull Box 6. 000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0120 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0130 202-04001 Pl ug Cul vert 10. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0135 203- 00060 *Enbankment Material (Conplete In Place) 5, 061. 000 458. 000
cY 369. 000 7,749.00
21. 00000 827. 000 17, 367. 00
0140 203-01500 Bl adi ng 30. 000 0. 000
HOUR 12. 000 1, 740. 00
145. 00000 12. 000 1, 740. 00
0145 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 206- 00065 Structure Backfill (FlowFill) 38. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
0155 208-00009 Erosi on Log Type 2 (18 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 208- 00020 Silt Fence 145. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00035  Aggregate Bag 2, 000. 000 504. 000
LF 0. 000 0. 00
11. 00000 504. 000 5,544.00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0.00
0175 208- 00052 StormDrain Inlet Protection (Type I1) 240. 000 57. 000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 250. 000 9. 000
HOUR 0. 000 0. 00
27.00000 9. 000 243.00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 250. 000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0195 208-00106 Sweepi ng (Sedi nent Renoval) 900. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 208- 00207 Erosi on Control Managenent 150. 000 15. 000
DAY 6. 000 840. 00
140. 00000 21. 000 2,940. 00
0205 210-00001 Reset Structure 117. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0210 210-00750 *Reset Light Standard 12. 000 4.000
EACH 1. 000 590. 00
590. 00000 5. 000 2,950. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00831 *Reset Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 210- 04000 Adj ust Structure 17. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0235 210- 04020 Modi fy Inlet 6. 000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0240 210- 04025 Modi fy Structure 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0245 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0250 210-04070 Adj ust Vel | 1. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0255 304- 06007 Aggregate Base Course (Cl ass 6) 11, 448. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 455. 000 150. 610
TON 54.930 9, 338. 10
170. 00000 205. 540 34, 941. 80
0265 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 1, 592. 000 0. 000
TON 90. 280 15, 347. 60
170. 00000 90. 280 15, 347. 60
0270 411-10255 Enul si fied Asphalt (S| ow Setting) 405. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 412- 00600 *Concrete Pavenent (6 |nch) 498. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 412-00800 *Concrete Pavement (8 Inch) 190. 000 0. 000
SY 0. 000 0. 00
64. 00000 0. 000 0. 00
0285 412-00850 Concrete Pavenent (8-1/2 Inch) 36, 229. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0285 MATERI AL ALLOMANCE Dowel 525. 273
SY 0. 000 0. 00
88. 00000 525. 273 46, 224. 02
0290 503-00012 *Drilled Caisson (12 Inch) 25. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0295 503-00036 *Drilled Caisson (36 Inch) 90. 000 0. 000
LF 0. 000 0. 00
650. 00000 0. 000 0. 00
0300 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0305 506-01020 Ceogri d Rei nforcenent 1, 811. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 199. 000 56. 000
LF 74.000 6, 438. 00
87. 00000 130. 000 11, 310. 00
0310 MATERI AL ALLOMANCE Pi pe, RCP 251.736
LF -16. 298 -1,417.91
87. 00000 235. 438 20,483. 11
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 243. 000 8. 000
LF 40. 000 4, 000. 00
100. 00000 48. 000 4, 800. 00
0315 MATERI AL ALLOMANCE Pi pe, RCP 264. 040
LF -8.552 -855.19
100. 00000 255. 488 25, 548. 80



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 694. 000 352. 000
(Conplete In
LF 260. 000 45, 500. 00
175. 00000 612. 000 107, 100. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 105. 259
LF -80. 021 -14,003. 70
175. 00000 25. 238 4,416. 65
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0325 MATER AL ALLOWANCE | nl et Hardvare 16. 000
EACH -2.000 -2,208. 00
1, 104. 00000 14. 000 15, 456. 00
0325 MATERI AL ALLOMNCE I nlet Type 16 (5 Foot) 8. 000
EACH -2.000 -2,208.00
1, 104. 00000 6. 000 6, 624. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0330 MATER AL ALLOWANCE | nl et Hardvare 2.000
EACH 0. 000 0. 00
1, 536. 00000 2.000 3,072.00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0335 MATER AL ALLOWANCE | nl et Hardvare 1. 000
EACH 0. 000 0. 00
2,402. 00000 1. 000 2,402.00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 18. 000 6. 000
EACH 2.000 6, 000. 00
3, 000. 00000 8. 000 24, 000. 00
0340 MATERI AL ALLOMNCE Prcst Conc Manhol e 5. 106
EACH -0.851 -2,552.91
3, 000. 00000 4. 255 12, 765. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCON: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 2.000
EACH -2.000 -2,105. 52
1, 052. 76000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 0. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 1.000 3, 200. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 2.362
EACH -0.394 -1,259.91
3, 200. 00000 1.968 6, 297. 60
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 3.000
EACH -1. 000 -2,187.62
2,187. 62000 2.000 4,375. 24
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0355 604- 39050 *Manhol e (Traffic Management System) 5. 000 1. 000
EACH 0. 000 0.00
9, 800. 00000 1.000 9, 800. 00
0355 MATERI AL ALLOMANCE Prcst Conc Vaul t 1. 000
EACH 0. 000 0.00
2, 837. 00000 1.000 2,837.00
0360 607-11525 Fence (Plastic) 3, 000. 000 604. 000
LF 0. 000 0.00
6. 00000 604. 000 3, 624. 00
0365 608- 00000 *Concrete Sidewal k 2,010. 000 0. 000
Sy 0. 000 0.00
57. 00000 0. 000 0. 00
0370 608- 00010 *Concrete Curb Ranp 644. 000 0. 000
Sy 0. 000 0.00
70. 00000 0. 000 0. 00
0375 608- 00015 *Det ect abl e War ni ngs 8.000 0. 000
SF 0. 000 0.00
140. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 608- 00350 *Concrete Sidewal k (Col ored) 1, 223. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0385 609-21010 *Curb and CQutter Type 2 (Section I-B) 828. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0390 609-21020 *Curb and CQutter Type 2 (Section Il-B) 8,211. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0395 609-21021 *Curb and CQutter Type 2 (Section I1-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 609-24004  *Qutter Type 2 (4 Foot) 179. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0405 609-24100 *Qutter Type 2 (Vari abl e) 50. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0410 609-71000 *Curb (Special) 141. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0415 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 059. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0425 612-00260 *Location Marker (Fiber Optic)(Done) 12. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0430 613-00200 *2 Inch Electrical Conduit 80. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 613- 00206 *2 Inch BElectrical Conduit (Bored) 985. 000 639. 000
LF 88. 000 3, 520. 00
40. 00000 727.000 29, 080. 00
0440 613- 00306 *3 Inch Electrical Conduit (Bored) 4, 150. 000 2, 805. 000
LF 1, 193. 000 53, 685. 00
45. 00000 3, 998. 000 179, 910. 00
0445 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 800. 000 4, 268. 000
LF 1, 144. 000 22,880. 00
20. 00000 5,412. 000 108, 240. 00
0450 613-07023 *Pul | Box (24"x36"x24") 6. 000 2.000
EACH 1. 000 1, 200. 00
1, 200. 00000 3. 000 3, 600. 00
0455 613-07040 *Pul | Box (30"x48"x24") 4. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0460 613-07060 *Pull Box (18"x30"x18") Deep 11. 000 2.000
EACH 5. 000 5, 000. 00
1, 000. 00000 7.000 7,000. 00
0465 613-10000 *Wring 1. 000 0.175
LS 0.175 22,925. 00
131, 000. 00000 0. 350 45, 850. 00
0466 613- 10000 Wring Additional Gound Wre (G een) 0. 500 0. 250
LS 0. 250 5, 325. 96
21, 303. 83000 0. 500 10, 651. 92
0470 613-20200 *Luminaire (Install Only) 56. 000 18. 000
EACH 8. 000 3, 200. 00
400. 00000 26. 000 10, 400. 00
0475 613-34350 *Light Standard Metal (35 Foot) 48. 000 24.000
EACH 0. 000 0. 00
5, 000. 00000 24.000 120, 000. 00
0475 MATERI AL ALLOMANCE Li ght Standard 24.000
EACH 0. 000 0. 00
1, 590. 00000 24.000 38, 160. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 613-40010 *Li ght Standard Foundati on 60. 000 24.000
EACH 0. 000 0. 00
1, 600. 00000 24.000 38, 400. 00
0485 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0486 900- 00007 Added |Item (Each)/ Connect Electrical Service 2. 000 1. 000
EACH 1. 000 2,117.21
2,117.21000 2.000 4,234.42
0490 614-00011 *Sign Panel (Qass I) 442. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (Cass I1) 490. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0500 614-00013 *Sign Panel (Cass I11) 92. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0505 614-00200 *Steel Sign Post (U 2) 63. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0520 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0535 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0545 614- 72858 *Pedestal Pole (3 Foot 6 Inch) 7.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0560 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO. 0004 14:51: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0590 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 930. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0600 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 20. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0610 614-87624 *Terminate Fiber Optic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 039
LS 0. 007 1, 960. 00
280, 000. 00000 0. 046 12, 880. 00
0620 626- 00000 *Mobi | i zati on 0. 900 0. 206
LS 0. 206 251, 320. 00
1, 220, 000. 00000 0.412 502, 640. 00
0625 626-01102 Public Information Services (Tier I1) 1. 000 0.120
LS 0. 040 800. 00
20, 000. 00000 0.160 3, 200. 00
0630 627-00008 *Modi fi ed Epoxy Pavenment Marking 60. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 360. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0640 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 984. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0645 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 523. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0650 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3,511. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0655 630- 00000 *Fl aggi ng 11, 000. 000 0. 000
HOUR 12.500 362. 50
29. 00000 12. 500 362. 50
0660 630- 00007 *Traffic Control 150. 000 23. 000
DAY 11. 000 2,156. 00
196. 00000 34. 000 6, 664. 00
0665 630-00012 *Traffic Control 450. 000 52. 000
DAY 17. 000 22,100. 00
1, 300. 00000 69. 000 89, 700. 00
0670 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0675 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0680 630-80341 *Construction Traffic Sign (Panel 83. 000 33. 000
EACH 8. 500 1, 402. 50
165. 00000 41. 500 6, 847.50
0685 630-80342 *Construction Traffic Sign (Panel 24. 000 10. 500
EACH 0. 000 0. 00
260. 00000 10. 500 2,730.00
0690 630-80344 *Construction Traffic Sign (Special) 60. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
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PON: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
20, 000. 00000 1. 500 30, 000. 00
0700 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 178. 000 89. 000
EACH 0. 000 0. 00
100. 00000 89. 000 8, 900. 00
0710 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 5. 000
EACH 0. 000 0. 00
110. 00000 5. 000 550. 00
0715 630-80370 Concrete Barrier (Tenporary) 2, 236. 000 746. 000
LF 372. 000 18, 600. 00
50. 00000 1, 118. 000 55, 900. 00
0720 630-80380 *Traffic Cone 500. 000 28. 500
EACH 50. 000 1, 200. 00
24.00000 78. 500 1, 884. 00
0725 630- 80384 *Tubul ar Mar ker 100. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0730 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0735 630-85010 *| npact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0740 700-70010 F/ A M nor Contract Revisions 94, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70011 F/ A Partnering 8, 000. 000 1, 415. 000
FA 0. 000 0. 00

1. 00000 1, 415. 000 1, 415. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700-70013 F/ A Concrete Pavenent |ncentive 113, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70016 F/ A Fuel Cost Adj ustnent 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70018 F/ A Roadway Snoot hness | ncentive 33, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 69. 500 69. 50
1. 00000 69. 500 69. 50
0775 700-70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70310 F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70587 F/ A Hazardous Waste Di sposal Loves 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0791 700-70594 F/ A DRB Standi ng Committee 0. 065 0. 065
FA 0. 000 0. 00
20, 000. 00000 0. 065 1, 300. 00

CAT 0200 CURRENT AMI  $ 11, 451, 890. 34 $ 510, 335.61$ 1,788, 393. 66
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PON: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0795 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0800 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0805 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 0.00% 82, 000. 00
CAT NOO500 CITY OF LAVAR WATER LI NE
0810 202-00030 Renoval of Water Service 89. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
0815 202-00031 Renoval of Fire Hydrant 9. 000 0. 000
EACH 0. 000 0. 00
930. 00000 0. 000 0.00
0820 202- 04000 Plug Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0825 210- 00030 Reset Water Service 83. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0826 210- 00030 Res Water Service 0. 000 0. 000
EACH 0. 000 0. 00
380. 07000 0. 000 0.00
0830 601-01000 Concrete O ass B 92. 000 3. 200
(& 0. 000 0. 00
360. 00000 3. 200 1, 152. 00
0835 608- 00000 Concrete Sidewal k 8. 000 0. 000
Sy 0. 000 0. 00

57. 00000 0. 000 0.00
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PCN: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0500 CTY OF LAMAR WATER LI NE
0840 619- 00006 Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0841 619-00006 Connect to New Waterline 0. 000 0. 000
EACH 0. 000 0. 00
481. 96000 0. 000 0. 00
0845 619- 06120 12 Inch Ductile Iron Pipe 370. 000 108. 000
LF 0. 000 0. 00
125. 00000 108. 000 13, 500. 00
0850 619-10247 *24 1 nch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0. 00
840. 00000 100. 000 84, 000. 00
0855 619- 50060 3/4 Inch Plastic Pipe 3, 970. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0860 619-50080 1 Inch Plastic Pipe 1, 150. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0870 619-50160 2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 15. 000
LF 0. 000 0.00
36. 00000 15. 000 540. 00
0875 MATERI AL ALLOMANCE Water Pipe Plastic 1, 045. 000
LF 0. 000 0.00
2. 44000 1, 045. 000 2,549. 80
0880 619-50640 8 Inch Plastic Pipe 160. 000 0. 000
LF 0. 000 0.00
46. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO500 CITY OF LAVAR WATER LI NE

0880 MATERI AL ALLOMNCE 8 Inch Plastic Pipe 160. 000
LF 0. 000 0. 00
4. 20000 160. 000 672.00
0885 619-50960 12 Inch Plastic Pipe 5, 050. 000 721. 000
LF 0. 000 0. 00
91. 00000 721. 000 65, 611. 00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 2,939. 000
LF 0. 000 0. 00
8. 96000 2,939. 000 26, 333. 44
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 679. 000
LF 0. 000 0. 00
8. 96000 679. 000 6, 083. 84
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe Fitting 1, 778. 900
LF 0. 000 0. 00
28. 60000 1, 778. 900 50, 876. 54
0890 619-75048 6 Inch Gate Val ve 20. 000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0895 619- 75064 8 Inch Gate Val ve 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0900 619-75096 12 Inch Gate Valve 19. 000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0900 MATERI AL ALLOMNCE 12 Inch Gate Val ve 8. 000
EACH 0. 000 0. 00
1, 549. 00000 8. 000 12,392.00
0905 619-75100 12-1nch Val ve Insertion 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0910 619-77206 6-1nch Restrained Coupling Adapter 6. 000 0. 000
EACH 0. 000 0. 00

400. 00000 0. 000 0. 00
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PON: 19668- BI D ESTI MATE RUN 06/ 12/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0004 14: 51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 CITY OF LAVAR WATER LI NE

0915 619-77208 8-1nch Restrained Coupling Adapter 3.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0.00
0920 619-77212 12-1nch Restrained Coupling Adapter 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0925 619-77400 Curb Stop and Box 6. 000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0926 619-77400 Curb Stop and Box 0. 000 0. 000
EACH 0. 000 0.00
452. 33000 0. 000 0. 00
0930 619-78048 6 Inch Fire Hydrant 12. 000 0. 000
EACH 0. 000 0.00
5, 400. 00000 0. 000 0. 00
0930 MATERI AL ALLOMNCE 6 I nch Fire Hydrant 12. 000
EACH 0. 000 0.00
1, 986. 00000 12. 000 23,832.00
0935 619-80000 Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bi b 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0940 MATERI AL ALLOMNCE 1 Inch Pit Setter 18. 000
EACH 0. 000 0. 00
843. 78000 18. 000 15, 188. 04
0945 623-07008 1 Inch Water Meter 18. 000 0. 000
EACH 0. 000 0. 00

600. 00000 0. 000 0. 00
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CONTI D C19668
PCN: 19668- Bl D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0004 14:51: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NOO500 CITY OF LAVAR WATER LI NE
0950 626- 00000 Mobi I'i zati on 0. 100 0.023
LS 0.023 28, 060. 00
1, 220, 000. 00000 0. 046 56, 120. 00
CURRENT AMI $ 1, 203,026.00 $ 28,060.00 $ 372, 250. 66

CAT 0500

PRQJIECT TOTAL CURRENT AMI $ 12,736, 916.34 $

538,395.61$ 2,242, 644.32



